SMITHGROUP

EUCLID BEACH CONNECTOR TRAIL

JULY 18, 2025

EUCLID BEACH CONNECTOR TRAIL PROJECT LOCATION

CUYAHOGA COUNTY

PLAN SUMMARY

PROCESS AND RECOMMENDATIONS SUMMARY FOR
CUYAHOGA COUNTY LAKEFRONT PUBLIC ACCESS

SMITHGROUP

February 2022

SMITHGROUP

EUCLID BEACH CONNECTOR OVERVIEW

EAST END; CLEVELAND METROPARKS LAKEFRONT PARK CONNECTION

EUCLID BEACH CONNECTOR OVERVIEW

E. 156TH STREET; NEORSD & BEULAH PARK SECTION

EUCLID BEACH CONNECTOR OVERVIEW

VILLA BEACH AND BEULAH PARK SECTIONS



EUCLID BEACH CONNECTOR OVERVIEW

SHORE ACRES AND VILLA BEACH SECTIONS

EUCLID BEACH CONNECTOR OVERVIEW

WEST END; SHORE ACRES SECTION





MAP OF PROPERTY OWNERS / EASEMENTS / ACCESS POINTS

WHERE ACCESS WILL OCCUR



UPLAND & LITTORAL EASEMENTS

LITTORAL EASEMENTS (6)
PERMANENT EASEMENTS (7)



CENTERLINE MONUMENT TABLE			
#	TYPE	STREET	NOTE
MON 1	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.03' NW OF P.O.C.
MON 2	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.06' NE OF P.O.T
MON 3	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.04' SW OF P.O.C.
MON 4	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.15' NE OF P.O.T
MON 5	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.43' NE OF P.O.C
MON 6	DRILL HOLE IN STONE	LAKE SHORE BLVD.	ON CL 0.17' NE OF P.O.T
MON 7	DRILL HOLE IN STONE	LAKE SHORE BLVD. -E 156TH STREET	ON CL-CL

EASEMENT TYPE	
T	- TEMPORARY EASEMENT
PT	- TRAIL EASEMENT
RW	- RIGHT OF WAY PERMIT
SLL	- SUBMERGED LAND LEASE

LEGEND	
℄	PROPERTY LINE
R/W	RIGHT OF WAY
SL	SUBMERGED LAND LEASE
TMP	TEMPORARY EASEMENT
SC	TRAIL EASEMENT

EASEMENT TO ALLOW LIMITED PUBLIC ACCESS (10’ TRAIL) ON PRIVATE PROPERTY

TIMELINE


TODAY
2021
2022
2023
2024
2025
2026
50%
90%
100%
Lakefront Public Access Plan (Planning)
Feb. 2018 – Dec. 2021
Engineering & Permitting
Jan. 2022 – July 2025
50% Drawings: Nov. 2023
90% Drawings: July 2024
100% Drawings: June 2025
Bidding & Award
Aug. 2025 – Nov. 2025
Construction
Jan. 2026 – March 2027