
         C OF C 125-174 

Ordinance No. 1041-18 
 
 
Council Members Keane and Kelley 
(by departmental request) 
 

 

AN EMERGENCY ORDINANCE 
Authorizing the Director of Public Utilities to 
make alterations and modifications in Contract 
No. PI 2017-42 with KMU Trucking & Excavating, 
Inc. for the Thrush Avenue sewer replacement 
project. 
 

  

 
 WHEREAS, this ordinance constitutes an emergency measure providing for the 

usual daily operation of a municipal department; now, therefore, 

 BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND: 

 Section 1. That the Director of Public Utilities is authorized to make the 

following alterations and modifications in Contract No. PI 2017-42 with KMU Trucking & 

Excavating, Inc. for the Thrush Avenue sewer replacement project: 

 Subsidiary Additions – New Items 

The Department of Public Utilities, Division of Water Pollution Control entered into a 

public improvement contract with KMU Trucking & Excavating, Inc. to replace a main 

sewer line and new sewer house connections on Thrush Avenue between West 117th 

Street and Bosworth Avenue in the City of Cleveland.  The pavement cannot be 

replaced in the sewer trench only as originally envisioned.  Due to the deterioration in 

the existing pavement and underground issues, it became necessary to do full width 

replacement of the pavement.  The work will also include curbs and aprons 

replacement due to the disturbance and grade requirements necessitated by the new 

pavement. 

   Total Additions – New Items $   502,310.41 
   TOTAL SUBSIDIARY ADDITIONS $   502,310.41 
 
   Original Contract Amount  $   767,321.50 
   Total Subsidiary Additions       502.310.41 
   New Contract Amount  $ 1,269,631.91 
 
which alteration has been recommended in writing by the Director of Public Utilities, 

countersigned by the Mayor, and consented to by the surety on the contract.  The price 

to be paid for the alterations and modifications to the contract has been agreed upon in 

writing and signed by the Director of Public Utilities and the contractor.  This alteration 

will cause an increase in the amount of the original contract in the sum of $502,310.41 

to be paid from Fund No. 54 SF 400.  (RQS 2003, RL 2018-66) 

 Section 2. That this ordinance is declared to be an emergency measure and, 
provided it receives the affirmative vote of two-thirds of all the members elected to 
Council, it shall take effect and be in force immediately upon its passage and approval 
by the Mayor; otherwise it shall take effect and be in force from and after the earliest 
period allowed by law. 
 
LW:nl 
8-15-18 
FOR:  Director Davis 
 



 

 

Ord. No. 1041-18                 REPORT  
                        after second Reading 

Council Members Keane and Kelley (by departmental request) 
 

AN EMERGENCY ORDINANCE 
Authorizing the Director of Public Utilities to make alterations and modifications 
in Contract No. PI 2017-42 with KMU Trucking & Excavating, Inc. for the 
Thrush Avenue sewer replacement project. 
 

READ FIRST TIME on AUGUST 15, 2018     REPORTS 
and referred to DIRECTORS of Public Utilities, Finance, Law; 
COMMITTEES on Utilities, Finance 
 
                                                             

 

 
     CITY CLERK 

 
  READ SECOND TIME 
 

 
     CITY CLERK 

 
  READ THIRD TIME 

                                                             
 
     PRESIDENT 

 
 
                                                                                         
     CITY CLERK 
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