

**Department of Finance Legislative Summary**

**ORDINANCE NO:** 651-2021

**DESCRIPTION:** To seek authorization to amend the term of contract PS2019 129 for a period up to and not to exceed one year. Project management services are still needed to assist with the implementation of the Courts case management system since the go-live date for 2020 and 2021 was delayed due to the COVID-19 pandemic.

**VENDOR:** NashWest, LLC

**ESTIMATED BUDGET:** \$216,000.00

**FUNDING SOURCE:** General Fund

**USING DEPARTMENTS:** Cleveland Municipal Clerk of Courts