

Ordinance No. 1071-2022

By Council Members McCormack, Bishop and Griffin (by departmental request)

AN EMERGENCY ORDINANCE
Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2022-002 with Platform Cement, Inc. for improving Clark Field.

WHEREAS, this ordinance constitutes an emergency measure providing for the usual daily operation of a municipal department; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND:

Section 1. That the Director of Capital Projects is authorized to make the following alterations and modifications in Contract No. PI 2022-002 with Platform Cement, Inc. (“Contractor”) for improving Clark Field:

Subsidiary Additions

Purchase, planting and one year warranty of up to ninety-five trees to be planted throughout the Clark field site. Tree species and varieties chosen from Cleveland Tree Plan approved list of species and will be sited in accordance with the site improvement plans currently under construction.

	Subsidiary Additions	\$ 50,000.00
Original Contract Amount	\$ 2,849,129.85	
Total Subsidiary Additions	+ <u>50,000.00</u>	
New Contract Amount	\$ 2,899,129.85	

This alteration has been recommended in writing by the Director of Capital Projects, countersigned by the Mayor, and consented to by the surety on the Contract. The price to be paid for the alterations and modifications to the contract has been agreed upon in writing and signed by the Director of Capital Projects and the Contractor.

Section 2. That this alteration will cause an increase in the amount of the original contract in the sum of \$50,000.00 to be paid from Fund Nos. 20 SF 552, 20 SF 558, 20 SF 561, 20 SF 565, 20 SF 572, 20 SF 577, 20 SF 584, 20 SF 590, 20 SF 595, 20 SF 700, 20 SF 708, and any other funds approved by the Director of Finance. (RQS 0103, RL 2022-95)

Section 3. That this ordinance is declared to be an emergency measure and, provided it receives the affirmative vote of two-thirds of all the members elected to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

SM:nl
10-17-2022
FOR: Director DeRosa

Ord. No. 1071-2022

REPORT
after second Reading

By Council Members McCormack, Bishop and Griffin
(by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2022-002 with Platform Cement, Inc. for improving Clark Field.

READ FIRST TIME on OCTOBER 17, 2022

REPORTS

and referred to DIRECTORS of Capital Projects, Finance, Law;
COMMITTEES on Municipal Services and Properties,
Finance Diversity Equity and Inclusion

CITY CLERK

READ SECOND TIME

CITY CLERK

READ THIRD TIME

PRESIDENT

CITY CLERK

APPROVED

MAYOR

Recorded Vol. **109** Page _____

Published in the City Record _____

PASSAGE RECOMMENDED BY
COMMITTEE ON
**MUNICIPAL SERVICES
AND PROPERTIES**

FILED WITH COMMITTEE

PASSAGE RECOMMENDED BY
COMMITTEE ON
**FINANCE, DIVERSITY, EQUITY
and INCLUSION**

FILED WITH COMMITTEE
