

Ordinance No. 118-2020

**Council Members Kazy and Kelley
(by departmental request)**

AN EMERGENCY ORDINANCE

Authorizing the Director of Public Utilities to make alterations and modifications in Contract No. PI 2017-57 with J.W. Didado Electric, LLC for the southern transmission line construction project.

FOR PASSAGE
January 27, 2020

WHEREAS, this ordinance constitutes an emergency measure providing for the usual daily operation of a municipal department; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND:

Section 1. That the Director of Public Utilities is authorized to make the following alterations and modifications in Contract No. PI 2017-57 with J.W. Didado Electric, LLC for the southern transmission line construction project:

Subsidiary Additions – New Items

Additional video investigation, demobilization, cable storage and ground tail replacements	\$566,694.73
Dewatering vaults, removing and disposal of P-Lines, sanding of defects	224,224.00
Cleaning, flushing, pigging, capping of conduits	134,904.00
Duct mandrel proofing in accordance with June 14, 2019 proposal letter	185,115.00
Procurement of new P-Line material to be installed	5,940.00
Installation of new P-Line	75,514.50
Estimated expense for City of Cleveland traffic control support for re-installion of P-Line	22,141.00
Spot repair allowance based on mandrel proofing results	<u>300,000.00</u>
Subtotal	\$1,514,533.23
Contingency	<u>+ 151,453.32</u>
TOTAL SUBSIDIARY ADDITIONS	\$1,665,986.55

Original Contract Amount	\$ 18,748,884.00
Total Subsidiary Additions	<u>+ 1,665,986.55</u>
New Contract Amount	\$ 20,414,870.55

which alteration has been recommended in writing by the Director of Public Utilities, countersigned by the Mayor, and consented to by the surety on the contract. The price to be paid for the alterations and modifications to the contract has been agreed upon in writing and signed by the Director of Public Utilities and the contractor. This alteration will cause an increase in the amount of the original contract in the sum of

Ordinance No. 118-2020

\$1,665,986.55 to be paid from Fund No. 58 SF 001, and from the fund or funds to which are credited the proceeds from the sale of any future revenue bonds if sold for this purpose. (RQS 2004, RL 2019-128)

Section 2. That this ordinance is declared to be an emergency measure and, provided it receives the affirmative vote of two-thirds of all the members elected to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

HM:nl
1-27-20

FOR: Director Davis

Ord. No. 118-2020

**REPORT
after second Reading**

Council Members Kazy and Kelley (by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Public Utilities to make alterations and modifications in Contract No. PI 2017-57 with J.W. Didado Electric, LLC for the southern transmission line construction project.

READ FIRST, SECOND AND THIRD TIME

READ FIRST TIME

REPORTS

and referred to

CITY CLERK

READ SECOND TIME

CITY CLERK

READ THIRD TIME on JANUARY 27, 2020

PRESIDENT

CITY CLERK

APPROVED

MAYOR

Recorded Vol. **107** Page _____

Published in the City Record _____