

**Department of Finance Legislative Summary**

**ORDINANCE NO:** 192-2021

**DESCRIPTION:** To seek authorization to amend the term of contract PS2019 129 from 5/31/21 to 12/31/21. Services are still needed to assist with the implementation of the Courts case management system since the go-live date for 2020 was delayed because of the COVID-19 pandemic.

**VENDOR:** NashWest, LLC

**ESTIMATED BUDGET:** \$176,000.00

**FUNDING SOURCE:** General Fund

**USING DEPARTMENTS:** Cleveland Municipal Clerk of Courts