

Ordinance No. 205-2020

**Council Members Johnson and Kelley
(by departmental request)**

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2019-028 with Western Specialty Contractors for improvements to the exterior of the 205 St. Clair building.

WHEREAS, this ordinance constitutes an emergency measure providing for the usual daily operation of a municipal department; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND:

Section 1. That the Director of Capital Projects is authorized to make the following alterations and modifications in Contract No. PI 2019-028 with Western Specialty Contractors for improvements to the exterior of the 205 St. Clair building:

Subsidiary Additions – New Items

Additional window lintel repair, interior demolition and repairs, and other unforeseen conditions

Total Subsidiary Additions	\$93,148.00
Original Contract Amount	\$ 192,435.00
Total Subsidiary Additions	<u>93,148.00</u>
New Contract Amount	\$ 285,583.00

which alteration has been recommended in writing by the Director of Capital Projects, countersigned by the Mayor, and consented to by the surety on the contract. The price to be paid for the alterations and modifications to the contract has been agreed upon in writing and signed by the Director of Capital Projects and the contractor. This alteration will cause an increase in the amount of the original contract in the sum of \$93,148.00 to be paid from Fund Nos. 11 SF 006, 20 SF 566, 20 SF 573, 20 SF 578, 20 SF 585, 20 SF 588, 20 SF 591, and any funds approved by the Director of Finance. (RQS 0103, RLA 2020-19)

Section 2. That this ordinance is declared to be an emergency measure and, provided it receives the affirmative vote of two-thirds of all the members elected to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

SM:nl
2-10-20

FOR: Director Spronz

Ord. No. 205-2020

Council Members Johnson and Kelley (by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2019-028 with Western Specialty Contractors for improvements to the exterior of the 205 St. Clair building.

READ FIRST TIME on FEBRUARY 10, 2020
and referred to DIRECTORS of Capital Projects, Finance, Law;
CPOMMITTEES on Municipal Services and Properties, Finance

REPORTS

CITY CLERK

READ SECOND TIME

CITY CLERK

READ THIRD TIME

PRESIDENT

CITY CLERK

APPROVED

MAYOR

Recorded Vol. **107** Page _____

Published in the City Record _____

REPORT
after second Reading

PASSAGE RECOMMENDED BY
COMMITTEE ON
**MUNICIPAL SERVICES
AND PROPERTIES**

FILED WITH COMMITTEE

PASSAGE RECOMMENDED BY
COMMITTEE ON
FINANCE

FILED WITH COMMITTEE

