

Ordinance No. 1009-2022

By Council Members Conwell, Hairston, Bishop and Griffin (by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.

WHEREAS, under Ordinance No. 635-2019, passed June 3, 2019, and Board of Control Resolution No. 419-20, adopted November 4, 2020, and after competitive bidding, the Director of Capital Projects entered into Contract No. PI 2021-02 (“Contract”) with Perk Company, Inc. (“Perk”) for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to the north City limit (“Project”); and

WHEREAS, the Project was extended for approximately one year due to unforeseen field conditions; and

WHEREAS, during such extension, the war in Ukraine started which has significantly increased the cost of crude oil materials needed for the production of asphalt; and

WHEREAS, Perk has requested an increase in certain unit item prices to offset the increase of crude oil prices; and

WHEREAS, sufficient funds are certified to the Contract to pay for such increases; and

WHEREAS, this ordinance constitutes an emergency measure providing for the usual daily operation of a municipal department; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND:

Section 1. That the Director of Capital Projects is authorized to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the Project to increase the unit prices bid for items 47-51 and 55-20 due to the significant increase in the cost of crude oil materials that occurred during the extension of the Project, to be paid from funds currently certified to the contract.

Section 2. That the above-authorized contract amendment shall be prepared by the Director of Law.

Section 3. That this ordinance is declared to be an emergency measure and, provided it receives the affirmative vote of two-thirds of all the members elected to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

SM:nl
10-3-2022
FOR: Director DeRosa

Ord. No. 1009-2022

REPORT
after second Reading

By Council Members Conwell, Hairston, Bishop and Griffin
(by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.

READ FIRST TIME on OCTOBER 3, 2022

REPORTS

and referred to DIRECTORS of Capital Projects, Finance, Law;
COMMITTEES on Municipal Services and Properties,
Finance Diversity Equity and Inclusion

CITY CLERK

READ SECOND TIME

CITY CLERK

READ THIRD TIME

PRESIDENT

CITY CLERK

APPROVED

MAYOR

Recorded Vol. **109** Page _____

Published in the City Record _____

PASSAGE RECOMMENDED BY
COMMITTEE ON
MUNICIPAL SERVICES
AND PROPERTIES

FILED WITH COMMITTEE

PASSAGE RECOMMENDED BY
COMMITTEE ON
FINANCE, DIVERSITY, EQUITY
and INCLUSION

FILED WITH COMMITTEE

