

Ordinance No. 555-2021

By Council Members Conwell, Bishop and Kelley (by departmental request)

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2019-57 with Vandra Brothers Construction, Inc. for rehabilitating East 105th Street from East Boulevard to Greenlawn Avenue.

WHEREAS, this ordinance constitutes an emergency measure providing for the usual daily operation of a municipal department; now, therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CLEVELAND:

Section 1. That the Director of Capital Projects is authorized to make the following alterations and modifications in Contract No. PI 2019-57 with Vandra Brothers Construction, Inc. for rehabilitating East 105th Street from East Boulevard to Greenlawn Avenue:

Subsidiary Additions

During the construction of the East 105th Street Rehabilitation Project, Phase 1 (East Boulevard to Greenlawn) additional and extensive pavement repairs were necessary due to higher than anticipated brick/concrete base deterioration. The concrete base deterioration was discovered after the removal of the existing asphalt surface course. The improvements associated with this project include new asphalt surface course, concrete base repair, curb repair, sidewalk, new signage, and pavement marking, traffic signals and ADA ramps.

	Subsidiary Additions	\$ 800,000.00
Original Contract Amount	\$ 7,936,012.45	
Total Subsidiary Additions	<u>+ 800,000.00</u>	
New Contract Amount	\$ 8,736,012.45	

This alteration has been recommended in writing by the Director of Capital Projects, countersigned by the Mayor, and consented to by the surety on the contract. The price to be paid for the alterations and modifications to the contract has been agreed upon in writing and signed by the Director of Capital Projects and the contractor.

Section 2. That this alteration will cause an increase in the amount of the original contract in the sum of \$800,000 to be paid from Fund Nos. 20 SF 568, 20 SF 574, 20 SF 579, 20 SF 586, 20 SF 592, and 20 SF 597. (RQS 0103, RLA 2021-49)

Section 3. That this ordinance is declared to be an emergency measure and, provided it receives the affirmative vote of two-thirds of all the members elected to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise it shall take effect and be in force from and after the earliest period allowed by law.

SM:nl
7-14-2021
FOR: Interim Director Spronz

Ord. No. 555-2021

REPORT
after second Reading

**By Council Members Conwell, Bishop and Kelley
(by departmental request)**

AN EMERGENCY ORDINANCE

Authorizing the Director of Capital Projects to make alterations and modifications in Contract No. PI 2019-57 with Vandra Brothers Construction, Inc. for rehabilitating East 105th Street from East Boulevard to Greenlawn Avenue.

READ FIRST TIME on JULY 14, 2021 **REPORTS**
and referred to DIRECTORS of Capital Projects, Finance, Law;
COMMITTEES on Municipal Services and Properties, Finance

CITY CLERK

READ SECOND TIME

CITY CLERK

READ THIRD TIME

PRESIDENT

CITY CLERK

APPROVED

MAYOR

Recorded Vol. **108** Page _____

Published in the City Record _____

PASSAGE RECOMMENDED BY
COMMITTEE ON
**MUNICIPAL SERVICES
AND PROPERTIES**

FILED WITH COMMITTEE

PASSAGE RECOMMENDED BY
COMMITTEE ON
FINANCE

FILED WITH COMMITTEE

