



Cleveland City Council

Cleveland City Hall, Room
216
601 Lakeside Avenue, N.E.
Cleveland, OH 44114

Legislation Details (With Text)

File #: 1009-2022 **Version:** 1 **Name:**
Type: Emergency Ordinance **Status:** Passed
File created: 9/30/2022 **In control:** City Council
On agenda: 10/24/2022 **Final action:** 10/24/2022
Enactment date: 10/24/2022 **Enactment #:**
Effective date: 10/31/2022

Title: AN EMERGENCY ORDINANCE Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.

Sponsors: Kevin Conwell, Anthony T. Hairston, Kevin L. Bishop, Blaine A. Griffin, By Departmental Request

Indexes: CAPITAL PROJECTS, PUBLIC IMPROVEMENT CONTRACTS, WARD 09

Code sections:

Attachments: 1. 1009-2022-Amend PIK w Perk for asphalt costs increase, 2. 1009-2022 Executive Summary

Date	Ver.	Action By	Action	Result
10/24/2022	1	City Council	approved	Pass
10/3/2022	1	City Council	read and referred to administrative review	

AN EMERGENCY ORDINANCE Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.