



# Cleveland City Council

Cleveland City Hall, Room  
216  
601 Lakeside Avenue, N.E.  
Cleveland, OH 44114

## Legislation Details (With Text)

---

**File #:** 1009-2022    **Version:** 1    **Name:**  
**Type:** Emergency Ordinance    **Status:** Passed  
**File created:** 9/30/2022    **In control:** City Council  
**On agenda:** 10/24/2022    **Final action:** 10/24/2022  
**Enactment date:** 10/24/2022    **Enactment #:**  
**Effective date:** 10/31/2022

**Title:** AN EMERGENCY ORDINANCE Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105th Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.

**Sponsors:** Kevin Conwell, Anthony T. Hairston, Kevin L. Bishop, Blaine A. Griffin, By Departmental Request

**Indexes:** CAPITAL PROJECTS, PUBLIC IMPROVEMENT CONTRACTS, WARD 09

**Code sections:**

**Attachments:** 1. 1009-2022-Amend PIK w Perk for asphalt costs increase, 2. 1009-2022 Executive Summary

Date	Ver.	Action By	Action	Result
10/24/2022	1	City Council	approved	Pass
10/3/2022	1	City Council	read and referred to administrative review	

AN EMERGENCY ORDINANCE Authorizing the Director of Capital Projects to enter into an amendment to Contract No. PI 2021-02 with Perk Company, Inc. for the making of the public improvement of rehabilitating East 105<sup>th</sup> Street from Greenlawn Avenue to north City limits to increase the cost of certain unit bid items due to a significant increase in the cost crude oil materials occurring during the extension of such public improvement.